

Brian Sandoval  
Governor



Cody L. Phinney  
Acting Administrator  
Division of Health Care Financing and  
Policy

# Medicare Care Advisory Committee Briefing

January 15, 2019



## Nevada Medicaid Management Information Systems

- ***Go Live scheduled for February 1, 2019***
- Milestone Review for Center's for Medicare and Medicaid (CMS) completed in early December 2018 as part of Go Live requirements
- All Testing has been completed
- DHCFP and DXC Training completed in December 2018
- Provider Training occurring in early January 2019
- Paper Claims ***no longer*** accepted as of January 11, 2019
- Final Data Conversions to occur on January 27, 2019
- Command Center (Pre and Post Implementation) – includes ***all decision makers*** in order to quickly resolve any System, User, Provider or Recipients issues
- Modernization Website:  
<https://www.medicaid.nv.gov/providers/Modernization.aspx>